
United States Environmental Protection Agency
Region VI

POLLUTION REPORT

Date: Monday, August 18, 2003
From: Gary Moore

To: Site File, U.S. EPA Region 6 Charles Gazda, U.S. EPA Region 6
Mike Cook, USEPA ­ OERR

Subject: Continuation of Removal Activities
Cedar Chemical Corporation Site
49 Phillips Road 311, Helena, AR 
Latitude: 34.5206000
Longitude: ­90.6517000

POLREP No.: 2 Site #: 06NH
Reporting Period: July 16 ­ August 15 D.O. #:
Start Date: 7/16/2003 Response Authority: CERCLA
Mob Date: 7/16/2003 Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: ARD990660649 Contract #
RCRIS ID #: ARD990660649

Site Description
The Site is an abandoned specialty chemical manufacturing facility located in West Helena, Arkansas
which was abandoned in a bankruptcy court action on October 18, 2002.  The facility is located on 48
acres and consists of six (6) separate processing units, laboratories, a finished goods warehouse, a
stormwater pond, a wastewater treatment plant, and other administrative and operational buildings.

The environmental issues associated with the Site include abandoned chemicals, potentially buried drums,
a constructed drum vault filled with unknown chemicals,  ground water contamination, surface and
subsurface soil contamination, and an abandoned stormwater and wastewater treatment system.

Current Activities
The EPA mobilized its START Contractor to the Site on 7/16/03 to conduct an inventory of chemicals,
hazcat unknowns, and segregate the laboratory chemicals in the proper disposal classification.

The EPA mobilized its ERRS Contractor on 7/28/03 to begin evacuating chemicals from tanks, equipment,
and piping; and, disposal of all chemicals.  During the week of 8/11/03, the lab chemicals were packaged
and transported offsite for disposal.

The EPA made contact with Helena Chemical, BPS, and Norac prior to the disposal of the laboratory
chemicals to see if they needed any for their on­site labs.  Only Helena Chemical came by and picked up
some of the lab chemicals. 

There is a significant quantity of calcium chloride within onsite tanks. The calcium chloride was a raw
material used in the chemical processing. The EPA has contacted DOW about reuse possibilities of the
product and they set us up with a distributor of their product, Sicalco, Ltd. that was interested in the
product. The EPA analyzed the material and the distributor indicated that it meets their specifications for
use.  The company intends to offer this material for use as roadway dust control which is a known
common usage for the material.

The EPA has made contact with Praxair, Atofina, and Cymetech to return gas cylinders that belong to
them.  The materials are Forane 22, and Silicon tetrachloride.

Planned Removal Actions
The planned removal actions are to remove and dispose of the abandoned chemicals in the laboratory,
chemicals located in the warehouses, other miscellaneous chemicals located on the facility, and those
chemicals located within tanks, equipment, and piping.

Next Steps
The next steps include the continuing evacuation of chemicals from the tanks, equipment, and piping as
well as the disposal of the chemicals generated from this activity and those located in the warehouse.

It is important to understand that the removal of chemicals from the tanks, equipment, and piping is a slow
and expensive process and has not resulted in the recovery of a significant quantity of materials to date.  It
is anticipated that this process will be continued but will be evaluated to determine the cost benefit in light
of the low volume of material being recovered.

Key Issues
The ADEQ was contacted relative to drums of oil located on the property.  ADEQ agreed that the oil
could be left onsite rather than disposed.

The ADEQ was also contacted about the drummed acids that are located in the warehouse.  ADEQ
indicated that they could possibly need those for pH adjustment for the wastewater treatment plant
discharge and would let me know if they would like to keep them on­site.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

Intramural Costs

Total Site Costs $0.00 $0.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

Disposition of Wastes

Waste Stream Quantity Manifest # Disposal Facility

Cylinders (1­Morpholine Borane 36% in THF, 6­
Ethylene Oxide 99.5%) 

7 cylinders  S00682444  Clean Harbors La
Porte LP

500 Battleground Road
La Porte, TX  77571

USEPA
ID#:  TXD982290140 

Lab Pack (Various Chemicals)  78
Containers 

IL10660014  Clean Harbors
Services Inc

11800 South Stony
Island Ave

Chicago, IL  60617
USEPA

ID#:  ILD000608471 

Lab Pack (Various Chemicals)  11
Containers 

AR1033810  Spring Grove
Resources Recovery
4879 Spring Grove

Avenue
Cincinnati, OH  45232

USEPA ID#:
OH000816629 

response.epa.gov/cedarchemical
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